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August 9, 2001

Mr. Dean Gould

Base Realignment and Closure
Havironmental Coordinator
Southwest PDivision

Naval Facilities Bogineering, Conimand
1220 Pacilic Highway

San Diego, CA 92132-5190

— Re: FFA Schedule Extension Request for QU-1, Site 18 and OU-2A4, Site 24, Marine Corps
Air Station, 11 Toro, dated August 3, 2001

Dear Mr, Gould:

IIPA has received your request for an extension o the FRA schedule for submittal of the
Draft ROD for Sitex 18 and 24, We understand that the delay 1s due to allowing time for DOJ to
review and sign the [IDP Scttement Agreement. We are encouraged that the Agreement has
ulready been signed by the Navy and the Water Districts and hope, as the Navy does, that thie
will be the Jast extension request for this Draft ROD.

Given the above understandings, 1IPA grants the Navy’s request for an extension to
submit the Draft ROD for Sites 18 and 24 from November 28, 2001 to January 9, 2002.

[f you have any questions, please call me at (415) 744-23606.

Sincercly,
{

L"{M/r(i./ ‘ ,tu,c/eu/) ‘
Nicole MoutOnx
Project Manaper
Federal Facilities Cleanup Branch

cee Triss Chesney, DTSC
Patricia Hamon, RWQCB
Greg Hurley, RAB Community Co-Chair
Polin Modanlou, MCAS 2] Toro Local Redevelopment Authority
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